Canaport LNG Project
Canaport Community Environmental Liaison Committee
(CCELC)
Minutes of Meeting CCELC # 35
Monday, 9 July 2007
Red Head United Church Hall, Saint John, N.B.
Meeting 6:05 pm – 8:55 pm
Approved
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• Roy, Beth
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Duguay, Marc
Forsythe, Joel
Galbraith, Shayne
Groody, Paul
Hogsden, Kristy
Kierstead, Jim
O’Brien, Kevin
Van der Veen, Carolyn
Walker, Carolyn

Irving Oil
Fundy Engineering
City of Saint John
City of Saint John
Fundy Engineering
DFO – Saint John
City of Saint John
Canaport LNG
NBDENV

Opening Remarks:
The meeting commenced at 6:05 pm with Stu Armstrong opening the meeting
and welcoming all returning members and resource attendees. Fraser Forsythe
was away on holiday this week.
Review & Approval of minutes from June 11th meeting:
The minutes of meeting #34 on 11 June 2007, were revised to include the
following changes:
• Question 37 (page 9) was revised change the word “and” to “at”. The
sentence now reads: “I don’t know. I wasn’t there at the time of the blast”.
The minutes were approved with the above changes; motioned by Claude
MacKinnon and seconded by Dennis Griffin. This motion was approved.
Approved minutes with changes will be posted to the Canaport LNG website
(www.canaportlng.com) and the Fundy Engineering website
(www.fundyeng.com).
NBDENV Monthly Status Report
Carolyn Walker provided Environmental Status reports for June-July to all
members in attendance. The Department continues to receive monitoring reports
on a regular basis. She indicated that the TRC received comments from the
Proponent for the CLNGEAR on 24 June 2007 and further comments are
expected back by 17 July 2007. A spill (1 L of diesel fuel) was reported on 28
June 2007; appropriate remedial actions were taken immediately. A portion of the
wetland compensation plan for the project has been accepted. A single
exceedence was reported for sound monitoring done at the residence on Red
Head Road on 27 May 2007 between 11:00am -12:00pm. One public inquiry was
reported regarding an oil container (~4 L) and pair of gloves that fell from a truck
traveling on Red Head Road. This information was relayed to Kristy Hogsden
(Fundy Engineering) and Fraser Forsythe (Canaport LNG). Brunswick Pipeline is
looking for people to sit on their community committee.
Carol Armstrong stated that she believes the house blocks the construction noise
from the sound monitor at her residence and inquired if it can be moved and
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secured to the front of the house. Stu Armstrong informed the committee that the
sound monitor at Mispec Beach had been stolen during the week of June 18th
and if anyone has any information to contact Fundy Engineering (635.1566).
Q1. (Teresa Debly) Carolyn, do you not know the address of the residence where
the sound monitor is located?
A1. (Kristy Hogsden) The address of the residence is identified in the weekly and
monthly sound reports submitted to the DENV.
Report on Action Items from June 11th meeting:
34-1: Joel Forsythe presented a comparison of traffic values reported in the EIS
with actual recorded current values.
Q2. (Roger Hunter) Are the present values for both roads [Red Head Secondary
Access Road (RHSAR) and Red Head Road] combined?
A2. (Joel Forsythe) Up until May 2007, values represented data from RHSAR
and Red Head Road combined, which was measured at the Canaport gate
house. As of June 2007, the data is collected by automated counters placed on
RHSAR and Canaport Access Road. This way we will be able to identify which
roads the vehicles have traveled on.
Q3. (Carol Armstrong) Are you saying traffic has not changed?
A3. (Joel Forsythe) No. Average daily traffic was 660 vehicles before
construction began at the LNG facility and traffic levels are at least double with
the LNG traffic.
Stu Armstrong commented that compared to other places in the city this volume
of traffic is not very high. Roger Hunter said he would be interested in knowing
the difference between traffic traveling on Red Head Road and Red Head
Secondary Access Road to Canaport. Joel Forsythe indicated that this data is
available from 1 June 2007 because of the automated traffic counters that were
installed and he will present this information at the next meeting.
34-2: Stu Armstrong indicated that a letter was sent to Susan Atkinson at the
Department of Environment, requesting that all public inquiries related to the
Canaport LNG Project be registered and recorded and reported to the CCELC.
As of the time of this meeting, no response had been received.
Follow-up on Action Items from May 14th meeting:
33-2: The Department of Public Safety will be contacted to make a presentation
of their role in the construction process during our fall meeting schedule.
33-5: John McCann (Harbourmaster) will be available in September or October
to speak to the CCELC.

City of Saint John Presentation
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Paul Groody spoke to the CCELC about: 1) the City’s role and participation at
CCELC meetings; 2) tentative renewal plans for Red Head Road; 3) basis for
“new intersection” configuration; 4) Harbourview water systems; and 5) on-going
consultation with the Red Head Community. The presentation has been included
with this meeting’s minute package. Paul Groody introduced Shayne Galbraith
(Director, Saint John Works, and Kevin O’Brien (Operations Manager,
Transportation) to the CCELC. Kevin O’Brien will be the City of Saint John staff
liaison for the CCELC and will attend upcoming meetings. Stu Armstrong
thanked the City of Saint John for attending the meeting and presenting this
information to the committee.
A 15-minute break was taken at this point.
DFO Update
Jim Kierstead provided an update on issues that were raised at the June 11th
meeting. He indicated that he and Brian Keating (DFO, Regional Habitat
Coordinator) toured the LNG site and visited areas of concern (Davidson Island).
Brian Keating stated that there was no evidence of “major infill” or “habitat
disturbance” in that area. The amount of rock they saw was considered minor
and there was no need for concern.
Q4. (Roger Hunter) Was a permit required to infill?
A4. (Jim Kierstead) The DFO is working on clarifying these kinds of issues as
there is on-going concern with bank stabilization and rip-rapping activities. Often
times, there are site specific issues that need to be addressed.
Roger Hunter commented that divers should be required to look underwater
where the habitat destruction actually occurred. Jim Kierstead responded that the
DFO can not be everywhere and that he spoke to the issues of the nearshore
blasts at the June 11th meeting. Roger Hunter indicated that there needs to be
some work done before problems like this arise. Glenn Griffin suggested that the
DFO should be on-site and their position should be paid for by Canaport.
Q5. (Stu Armstrong) Jim, as far as the DFO is concerned, is this matter closed?
A5. (Jim Kierstead) Yes.
Onshore Update
Pierre Boilard indicated that there are approximately 500 men at the site and
most are working the day shift. The construction work for the onshore component
of the project is 25% complete. He highlighted work that is currently being done
on the Impounding Areas, SCV Area, Jetty Area, and Control Building. Tank #2
was slip formed in 15.5 days as weather conditions were good.
Q6. (Carol Armstrong) Three weeks ago there was a fire truck and ambulance
that went onto the site. What happened?
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A6. (Pierre Boilard) A worker indicated chest pains and emergency measures
were taken. There is also a full-time nurse at the site.
Q7. (Rainer Malcharek) Was the pour continuous?
A7. (Pierre Boilard) Yes.
Q8. (Carol Armstrong) Will sirens go off during the raising of the roof?
A8. (Pierre Boilard) No. We understand that the sirens were inconvenient for the
residents but during the continuous pour, they are required for the safety of the
workers.
Q9. (Stu Armstrong) How long does it take to raise the roof?
A9. (Pierre Boilard) 2-5 hours.
Q10. (Dennis Griffin) What holds the roof up?
A10. (Pierre Boilard) There is a compression ring to slide pieces of metal into
when the roof is in place.
Q11. (Dennis Griffin) Is SNC the general contractor for the tanks?
A11. (Pierre Boilard) We [SNC] are the onshore contractor.
Q12. (Dennis Griffin) Can anyone speak about the communications and cabling?
[He expressed concern about vibrations seen in the fiberoptics line that runs
along Red Head Road to the Canaport LNG site. He believes the line could be
stressed and may break.]
A12. (Pierre Boilard) The fiberoptics line is currently only used for
communications. If you are concerned you should contact Aliant. [Follow-up
information on the risk associated with the fiberoptics line once the site is
operational will be provided at the August 14th meeting].
Carol Armstrong commented that three truckloads of steel went down Red Head
Road today to the site. Pierre Boilard responded that the trucks brought a
delivery from Halifax and that they did not have control over the timing of the
delivery [Red Head Secondary Access Road was closed from July 9 inclusive for
paving]. Glen Griffin reported that on three separate occasions, he has seen a
steel flatbed maintenance truck in which the contents are not properly secured.
He has seen transmission fluid and antifreeze fall off the truck. Glen Griffin also
commented on a KWS crew cab truck that was traveling over 100 km/hr on Red
Head Road in front of his home.
Red Head Secondary Access Road Update
Marc Duguay updated the CCELC on activities related to Red Head Secondary
Access Road. A decision was made with Canaport LNG to close this road for one
week for paving to ensure safety and efficiency. The work has started at the top
of Alignment B and fine grading has started from Proud Road to Alignment B.
Traffic has been re-directed at Old Black River Road intersection with Red Head
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Secondary Access Road because of major water main work that was done. The
work on this intersection was 90% complete. Paving near Red Head Road will
be completed the week after next. Marc Duguay indicated that he completion
date is set for 31 July 2007 and the decision of when to open it to the public will
be made by the City of Saint.
Q13. (Dennis Griffin) Will the ditch water go into Bean Brook?
A13. (Marc Duguay) Yes. The water will travel in two ditches to Bean Brook.
Q14. (Glenn Griffin) Can you speak about fish culverts and safe fish passage?
A14. (Marc Duguay) This is not a concern because it is not a fish bearing stream.
Q15. (Glenn Griffin) Will there always be water in the ditches? What if through
construction activities you have created a link to a fish bearing stream?
A15. (Marc Duguay) No, there have been lower amounts of water in the ditches
lately.
A15. (Jim Kierstead) It is unlikely that a connection will be made to a fish bearing
stream, but if this occurs it will be addressed.
Q16. (Teresa Debly) What happened on the road with the police over the
weekend?
A16. (Marc Duguay) I was not informed of an incident. [A comment was made
that surveyor stakes were being pulled out]
Marc Duguay told the CCELC that the paving work is being completed by
Lafarge, a local company which is a sub-contractor to Gulf Operators. He
indicated that the road will be re-opened in one week.
Q17. (Teresa Debly) Is the road closed to all traffic?
A17. (Marc Duguay) No, only to the majority of traffic. We have made some
exceptions for large shipments that will travel on the road.
Q18. (Dennis Griffin) Are you putting up signs and lights?
A18. (Marc Duguay) No. That responsibility belongs to the City of Saint John.
Shayne Galbraith indicated that details of the handover of the road to the City are
required. Stu Armstrong stated that the CCELC has been told that RHSAR would
be handed over on 31 July. Paul Groody stated that the handover will only occur
once all requirements have been met.
Offshore Update
Kristy Hogsden provided an update on offshore activities. The information was
provided by KWS. In the past month, the mobilization of the barges continued
and jackets for trestle base (TB) # 1, 3, and 4 were placed and piled. Drilling of
TB3 commenced and concreting began in late June. At the shipyard,
construction of roadway girders and pre-cast panels continued. The offshore
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work is currently 20% complete. Upcoming work includes the placement and
piling of the unloading platform (where the liquefied natural gas will be unloaded),
the placement and piling of TB5 and mooring dolphin 5 jackets (mooring dolphins
are used to secure ships when the dock next to the jetty), drilling, concreting, and
grouting operations. Construction of roadway and girders will continue from the
abutment area to the unloading platform). Span 1 and 4 are scheduled to be
placed at the jetty in late July (spans and girders go on top of jackets that will sit
in the water).
New Business
Stu Armstrong indicated that a draft copy of the CCELC Annual Report 2006 has
been prepared. This report provides a summary of the CCELC activities during
2006. This is a CCELC document and requires committee member input. A copy
of this draft report is included with this month’s minute package to ensure all
members receive a copy. Any comments, concerns, or revisions should be
submitted to Kristy Hogsden before or at the August 14th meeting.
Kristy Hogsden
Fundy Engineering & Consulting Ltd.
27 Wellington Row,
PO Box 6626
Saint John, New Brunswick
E2L 4S1
Email: kristy.hogsden@fundyeng.com
Kristy Hogsden indicated to the committee that the sound monitor at Mispec
Beach was stolen during the week of 18 June 2007. This monitor was used to
ensure that sound levels from the site activities do not exceed NB DENV limits.
The unit was a Quest 2900 Integrating and Logging Sound Level Meter and was
contained in a grey weather proof case. If anyone has any information, please
contact Kristy Hogsden at Fundy Engineering (635.1566).
Adjourned:
8:55 pm
Submitted by: Fundy Engineering
Next Meeting Date:
Tuesday 14 August 2007
Attachments:
Table of Outstanding Action Items- July 2007
Traffic Update- June 2007
NBDENV Monthly Status Report- June-July 2007
CCELC Annual Report 2006- Draft Report
Emera Pipeline Community Committee Application (Note: Deadline has been
extended)
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